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March 12, 1990

Mr. Ken Marriott (Code 1421)
Northern Division,

Naval Facilities Engineering Command
U.S. Naval Base, Bldg. 77 Low
Philadelphia, PA 19112-5094

. Dear Ken:

Pursuant to Sections VII (Project Managers) and XIV (Extensions)
of the recently enacted Federal Facility Agreement (FFA) the
Environmental Protection Agency (EPA) is concurring with the

Navy's request for an extension of the published schedule for the

Remedial Investigation at the Naval Air Station Brunswick. The
proposed extension, as outlined in the Navy's letter of October
19, 1989, has previously been discussed at meetings of the
Technical Review.Committee, but formal agreement by EPA was held
in abeyance until the FFA was amended and finalized

(February 5, 1990).

By conveyance of this letter EPA agrees that the changes to the
published schedule as outlined below are hereby effective.

Document Original Date Revised Date
Draft Initial 12/18/89 2/16/90
Screening Report

Draft Post Screening 01/29/90 04/02/90
Work Plan : ‘

Draft Remedial 01/29/90 04/02/90

Investigation Report

In accordance with Section 26.7 of the FFA, as modified by
Amendment 1, the EPA will publish a notice of the modified
schedule in accordance with the Community Relations Plan.
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If you have any questions regarding this matter please contact me
at (617)573-5785. .

Slncerely,

Meghjn F. CaSSIdY

Remedial Project Manager

cc: Patr1c1a Ferrebee/Navy NORDIV
Cmdr. ‘Geoffrey Cullison/NASB
Ted Wolfe/ME DEP
Dave Webster/USEPA
Robert DiBiccaro/USEPA ORC T




